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We examined a possible fast track towards fusion energy production with reference to the
tentative Roadmap elaborated in 2000 by the Panel in charge of the Assessment of the
Euratom programme (see figure). This Roadmap foresees three successive generations of
devices, the Next Step (ITER in the international context), DEMO achieving net electricity
production about 35 years after the decision to construct ITER, and PROTO.  This would lead
to the beginning of large-scale electricity production in a time scale of about 50 years. The
Roadmap also shows that the parallel development of appropriate fusion materials and the
demonstration of environmental and safety case supporting wide use of fusion power should
be completed in time for DEMO.

We have reached the following conclusions on the topics listed in the mandate established by
the Research Council Presidency (see annex).  We would be happy to hold a second meeting
on these issues if requested to do so by the Council Presidency.

1. The ITER project is the essential step towards energy production on a fast track.  The
engineering design has been finalised, and a modest upgrading could readily be achieved
over the life of ITER, by fully exploiting the inherent flexibility of the present ITER
design in demonstrating the technical feasibility of fusion power on a 20-30 year
timescale.  The tests of breeding and energy extraction blanket modules prototyping the
full size blanket for DEMO should receive particular attention.

2. Future commercial systems are likely to be energy-injected, and not self-sustained. Since
the DEMO generation is energy-injected, current thinking is that in a fast track approach,
the DEMO and PROTO generations could be combined into a single step that should be
designed as a credible prototype for a power-producing fusion reactor, although in itself
not fully technically and economically optimised.  This would depend strongly on the
development of adequate materials, as discussed in 4 below.



3. The emphasis in the research work on ITER should be on demonstration of sustained
fusion power production and extraction; ITER will serve as an enabling research machine
regardless of the design of later commercial reactors. Within the EU fusion programme
the fusion Associations should concentrate on accompanying R&D for ITER and plasma
physics. Other European facilities such as stellerators and spherical tokamaks should
address possible improvements of concepts and of designs for future reactors.

4 The mission of fusion materials science is to provide solutions for a sustainable,
environmentally benign and economically attractive energy technology. In addition to the
essential information provided by ITER on plasma facing materials an appropriate high-
energy, high intensity neutron source such as the International Fusion Material Irradiation
Facility (IFMIF) is required to test and verify material performance when subjected to
extensive neutron irradiation of the type encountered in a fusion reactor. In a fast track
approach, the detailed engineering design of IFMIF should be completed during FP6.
Before that the irradiation test requirements should be examined to identify to which
extent relevant studies could be done on Neutron Spallation Sources available now and in
the foreseeable future in Europe or elsewhere. In combination with such irradiation
experiments, the theoretical modelling of radiation damage and of the structural evolution
of materials is instrumental in the understanding and the control of underlying processes.
Such material studies could also contribute to progress and innovation in other areas such
as aeronautics and space, energy systems and advanced processing. Proper co-ordination
with other EU programmes in materials research should be explored.

5. From the above results that the following elements are of key importance to achieve a
faster track towards fusion energy production:

•  Construction of ITER should start as soon as reasonably achievable. As a first step, the
present mandate of negotiations with the EU international partners regarding the ways
of establishing an ITER Legal Entity should be soon extended in order to address
ITER cost sharing and site dependent issues. 

•  The two major international ventures on fusion energy development, i.e. ITER and
IFMIF should proceed in a co-ordinated way, with the realization of ITER starting in
parallel with the detailed engineering design of IFMIF.

•  Regarding the use of existing fusion devices, mostly devoted to plasma physics, in
particular the use of the JET facilities, it is important not to interrupt abruptly their
programmes as long as they can efficiently continue to contribute to improve the
knowledge base needed for the next steps and develop the necessary experience in
operating fusion machines, JET should be phased out progressively according to the
schedule of the ITER realization and to the availability of financial resources.

These elements of a faster track towards fusion energy production will require additional
resources in the first leg of the track, in particular during FP6 and FP7, as more activities
need to be done in parallel. Eventually the total amount of public funding to reach the
long-term objective could be reduced substantially if it proves possible to save one
generation of fusion devices.  These additional resources for the first leg of the track
should be sought also by expanding the international collaboration. A clear lead from
Europe could be expected to generate a positive response from both existing and potential
ITER partners.



6. At the present stage of fusion energy research, industry is mostly involved through the
construction of fusion devices and through its participation in the ITER design. From this
point of view most of the financial resources required for the construction of ITER should
go to industry. The role of industry in the engineering of fusion devices should grow
significantly during the realization of ITER, and later of DEMO/PROTO. The direct
involvement of the electricity producers, the utilities, should increase progressively along
the route to energy production. However, in order to drive the programme most
efficiently towards power production it is important to harness the energies of individuals
within the industrial communities including engineering companies, component
manufacturers and electricity producers to assist in managing all phases of the
programme.  The existing fora where utilities and industry can bring in their views on
fusion energy research should extend further their activities in order to ensure that fusion
developments meet industrial requirements for energy production.

Brussels, 5 December 2001
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Draft Mandate for Fusion Fast Track Working Group:

Mission

Assess scope and ways of organising the programme with a view to producing a "fast track"
roadmap for fusion, with the clear goal of energy production within 20-30 years.

Terms of reference:

•  assess feasibility of fast track scenario enabling goal (including ITER) to be met and address

corresponding fusion budget questions in and beyond FP6

•  assess acceleration of materials work, with appropriate neutron source

•  assess options for how to organise the EU programme involving industry/utilities to ensure

that ITER and materials projects are as relevant as possible to the goal of energy production

from fusion power within 20-30 years

•  consider ways of maximising co-ordinated international activity on ITER and a neutron

source for materials, including increased participation of third parties (e.g. US)

Specific tasks for consideration at first meeting (with a view to interim report back to Council

Presidency before Council of 10 December 2001):

1. First assessment of a fast track schedule

2. Acceleration of materials work alongside work on ITER

_______________________



Extracted from:
“Five Year Assessment Report related to the specific programme:

Nuclear energy covering the period 1995-1999” June 2000

Next

Tentative Roadmap of Achievements starting from the decision to construct the Next Step

Main Achievements Required

•  Production and control of long pulse-burning plasma

•  Heat and particles exhaust (plasma facing components)

•  Test of breeding blanket modules for DEMO

•  Net electricity production (full hot breeding blanket)

•  High reliability of operations

•  Qualification of lower activation materials for PROTO

•  Improved economy in electricity production

•  Improved low activation materials

•  Demonstration of a reference low activation steel for
DEMO
•  Search for higher performance materials for PROTO

•  Demonstration of waste management and recycling

•  Demonstration of safety management

•  Demonstration of low environmental impact potential
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